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05/20/07 Statement of Ongoing Contracts as of 06/05/07

11District

11-IMP-8-9.2/96.9

11-IMP-8-11.7/12.1

11-IMP-8-28.0/40.9

11-IMP-8-29.7/30.1

11-IMP-86-17.8/65.2

11-IMP-86-19.5/20.6

Fed Aid

HM3

HA22

HM1A

HA22

HM3

HM1A

Pgm Code
IN IMPERIAL COUNTY AT VARIOUS
LOCATIONS

IN IMPERIAL COUNTY NEAR OCOTILLO FROM
0.3 KM WEST TO 0.3 KM EAST  OF
IMPERIAL HIGHWAY UNDERCROSSING

IN IMPERIAL COUNTY IN AND NEAR EL
CENTRO FROM 2.7 KM WEST OF NEW RIVER
BRIDGE TO ROUTE 8 AND 111  SEPARATION

IN IMPERIAL COUNTY ABOUT 10.5 KM WEST
OF EL CENTRO FROM 0.3 KM WEST TO 0.3
KM EAST OF DREW ROAD OVERCROSSING

IN IMPERIAL COUNTY AT VARIOUS
LOCATIONS FROM CENTRAL MAIN CANAL
BRIDGE TO ZANTHE DITCH BRIDGE

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

Description 

CLEAN AND TREAT BRIDGE DECKS

RAMP REHABILITATION

ASPHALT RUBBER CHIP SEAL

PAVEMENT REHABILITATION

TREAT BRIDGE DECK

RUBBER ASPHALT CHIP SEAL

Type Of Work
TRUESDELL CORPORATION

HAZARD CONSTRUCTION COMPANY

MANHOLE ADJUSTING INC.

DALEY CORPORATION

ODONNELL CONSTRUCTION INC

AGGEGATE PRODUCTS, INC.

Contractor

TEMPE, AZ 85282

SAN DIEGO,CA  92192-9000

PICO RIVERA, CA

SAN DIEGO, CA  92251

SAN DIMAS CA 917732911

PICO RIVERA, CA  90660-2135

 

 

 

 

(909)394-4510

 

YOST, RICHARD

GOYAL, JITENDRA

MCCLENDON, GREG

JITENDRA GOYAL

GOYAL, JITENDRA

Resident
Engineer

(858) 688-1491

(760) 355-1348

(760) 355-8666

(760) 355-1348

 

(760) 350-1348

 $358,358

 $272,995

 $2,223,426

 $438,713

 $265,307

 $1,299,698

Bid + CCOs

 $0

 $2,105

 $0

 $3,408

 $0

 $1,296,025

Comp To  date

 $0

 $120

 $0

 $3,408

 $0

 $0

This Month
04/20/07

02/15/07

04/03/07

03/16/07

04/26/07

05/02/03

Awarded

05/01/07

03/06/07

04/17/07

03/27/07

05/11/07

05/12/03

Approved

08/01/07

06/19/07

06/20/07

06/04/07

Est Comp

 0%

 58%

 0%

 56%

 0%

 100%

%Time

 0%

 1%

 0%

 1%

 0%

 100%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

11-258204

11-280504

11-275904

11-281304

11-258304

11-241104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

  

1310 W. 23RD STREET

6465 MARINDUSTRY PLACE

9500 BEVERLY ROAD

3370 EASTGATE MALL

559 W COVINA BLVD

9500 BEVERLY RD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.
IMPERIAL,CA 92251

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

11District

11-IMP-111-11.4/22.2

11-IMP-186-/1.9

11-SD-5-.1/.3

11-SD-5-.1/.4

11-SD-5-1.6/45.4

11-SD-5-2.9/3.1

Fed Aid

HE14

HA22

TEA2

HB4N

HB4N

HA42

Pgm Code
IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY AT ANDRADE FROM
THE MEXICO BORDER TO 0.1 KM SOUTH OF
ROUTE 186 AND 8 SEPARATION AVENUE
OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.1 KM NORTH OF THE MEXICO  BORDER TO
0.2 KM NORTH OF CAMINO DE LA PLAZA
OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

RESURFACE ROADWAY

CONSTRUCT BICYCLE FACILITIES

CONSTRUCT ADDITIONAL LANE

INSTALL RADAR SCANNERS

REMOVE AND REPLACE FENCES

Type Of Work
P&D LANDSCAPE MGMT. SERVICES

INTERMOUNTAIN SLURRY SEAL, INC

3-D ENTERPRISES, INC.

HAZARD CONSTRUCTION

HMS CONSTRUCTION, INC.

ALCORN FENCE COMPANY

Contractor

ORANGE, CA  92868

LOOMIS, CA 95650

SAN DIEGO,CA  92109

SAN DIEGO,CA  92192

SAN MARCOS, CA  92078

SUN VALLEY CA 91353

 

 

 

 

 

(323)875-1342

ARINDUQUE, RAY

GOYAL, JITENDRA

ARINDUQUE, RAY

WILLIAMSON, JOHN

NGUYEN, HUNG

Resident
Engineer

(858) 467-4084

(760) 355-1348

(858) 467-4084

(858) 688-1503

(858) 688-1865

 

 $1,363,241

 $218,207

 $1,661,537

 $700,018

 $2,822,318

 $651,951

Bid + CCOs

 $1,259,375

 $175,512

 $1,604,529

 $350,523

 $903,738

 $0

Comp To  date

 $2,056

 $108,011

 $11,352

 $95,287

 $0

 $0

This Month
03/06/06

12/22/06

08/29/06

01/23/07

12/20/06

04/04/07

Awarded

03/17/06

01/17/07

09/07/06

02/09/07

01/11/07

04/18/07

Approved

09/14/09

07/30/07

04/09/08

06/13/07

10/23/07

Est Comp

 0%

 53%

 0%

 86%

 61%

 0%

%Time

 0%

 80%

 0%

 48%

 32%

 0%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

 

Message

11-256204

11-266804

11-264904

11-279904

11-080804

11-281204

Contract 

  

  

ACST-005 -(604)E

  

  

  

  

  

  00-5 16-(4E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

999 TOWN AND COUNTRY RD, FL4

6225 S. WALNUT STREET, D

2180-2C GARNET AVENUE

6464 MARINDUSTRY

1225 LINDA VISTA DRIVE

P O BOX 1249

7177 OPPORTUNITY ROAD

722 E BARIONI BLVD.

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

4269-2 HIGHLAND
AVENUE

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-8.6/10

11-SD-5-10.0/10.7

11-SD-5-13.1/13.4

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

Fed Aid

HA25
HA25

HB4N

HB4N

HB1

HE13

HB4C

Pgm Code
IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN NATIONAL  CITY
FROM 24TH STREET UNDERCROSSING TO
HARBOR DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
30TH STREET PEDESTRIAN OVERCROSSING
TO 28TH STREET OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

Description 

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY LANES

WIDEN RAMP

CONCRETE BARRIER AND CRASH CUSHIONS

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

Type Of Work
WESTERN RIM CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

ERRECA'S, INC

MODERN ALLOYS

E.L. YEAGER CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

Contractor

ESCONDIDO,CA  92029

SAN DIEGO,CA  92117-3632

LAKESIDE,CA  92040

STANTON,CA  90680

SAN DIEGO,CA  92130

CORONA, CA  92877

 

 

 

 

 

 

NABIZADEH, MEHRDAD

OLSON, TED

AKHONDZADEH, RAHIM

FIGUEROA, RENE

KHAN, MOHAMMED

HURTZIG, JOHN

Resident
Engineer

(858) 467-4081

(619) 661-6406

(858) 688-1318

(619) 588-9069

(858) 720-2111

(858) 467-4086

 $5,610,020

 $9,994,994

 $2,270,969

 $1,159,471

 $133,095,888

 $700,592

Bid + CCOs

 $3,992,687

 $9,183,798

 $1,530,504

 $938,839

 $131,942,099

 $518,767

Comp To  date

 $32,539

 $215,967

 $614,552

 $238,865

 $423,088

 $3,408

This Month
06/02/06

11/04/05

01/02/07

03/21/06

02/27/02

08/04/04

Awarded

06/15/06

11/15/05

01/23/07

04/04/06

03/12/02

08/20/04

Approved

01/31/11

06/01/07

06/30/07

05/22/07

07/31/08

02/10/10

Est Comp

 55%

 100%

 60%

 81%

 0%

 0%

%Time

 71%

 90%

 68%

 81%

 0%

 0%

% Work 

 

OVER RUN

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-0786U4

11-066704

11-279804

11-264704

11-0301U4

11-065104

Contract 

ACIM-005 -(599)8

ACNH-005 -(602)9

  

ACST-X073-(072)E

ACIM-X073-(059)N

STPL-6211-(037)E

CSTS-054 -(07E)P

   0-05 1-(029)E

  

G X0-73 0-(2E)

PL60-66 0-(9N)

--()

 S05-4 00-(E)

--()

  

--()

--()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

912-108 S. ANDREASEN DRIVE

4375-206 JUTLAND DRIVE

12570 SLAUGHTERHOUSE CYN ROAD

11172 WESTERN AVENUE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

7177 OPPORTUNITY ROAD

8863 AIRWAY ROAD

6755-B KEARNY VILLA
ROAD

1463 BROADWAY

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY RD.

SAN DIEGO, CA 92108

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-36.3/36.7

11-SD-5-36.5/37.7

11-SD-8-2.2/2.6

11-SD-8-28.2/28.6

11-SD-8-36.5/0

11-SD-15-.6/2.4

Fed Aid

HB4N

HB4N

HA25

HB1

HA21

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AND
SOLANA BEACH FROM VIA DE LA VALLE
UNDERCROSSING TO 0.7 KM NORTH OF VIA
DE LA VALLE UNDERCROSS

IN SAN DIEGO COUNTY IN SOLANA BEACH
FROM 1.5 KM SOUTH TO 0.4 KM NORTH OF
LOMAS SANTA FE UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT ALPINE FROM
0.4 KM WEST OF TAVERN ROAD
OVERCROSSING TO 0.2 KM EAST OF TAVERN
ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

Description 

RAMP MODIFICATION

CONSTRUCT AUXILIARY LANES

PLANTING AND IRRIGATION UPGRADE

INSTALL NEW SIGNAL AND WIDEN RAMP

BRIDGE REHABILITATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
L B CIVIL CONSTRUCTION

SIM J HARRIS, INC.

3-D ENTERPRISES, INC.

SIM J HARRIS

TRUESDELL CORP. OF CALIF. INC.

SHIVA CONSTRUCTION

Contractor

SAN DIEGO CA 92131

SAN DIEGO,CA  92117

SAN DIEGO, CA  92109

SAN DIEGO,CA  92142

SAN DIEGO, CA 92106

(858)578-5222

 

 

 

(602)437-1711

 

KHAN, MOHAMMED

HURTZIG, JOHN

FIGUEROA, RENE

KIEL, WILLIAM

HURTZIG, JOHN

Resident
Engineer

 

(858) 720-2111

(858) 467-4086

(619) 588-9069

(619) 888-8886

(858) 467-4086

 $1,842,913

 $10,025,000

 $762,262

 $595,351

 $4,648,781

 $719,249

Bid + CCOs

 $0

 $1,911,402

 $723,259

 $559,394

 $4,872,480

 $656,134

Comp To  date

 $0

 $794,246

 $3,970

 $44,873

 $0

 $0

This Month
03/27/07

02/07/07

06/07/06

11/06/06

08/04/05

07/25/01

Awarded

04/16/07

02/27/07

06/16/06

11/22/06

08/19/05

08/01/01

Approved

10/05/07

02/11/08

05/31/07

03/01/07

05/09/05

Est Comp

 0%

 36%

 0%

 87%

 99%

 54%

%Time

 0%

 19%

 0%

 93%

 99%

 92%

% Work 

 

 

PLANT EST
SATIS

SUSPENDED

 

 

Message

11-279604

11-224314

11-254304

11-267704

11-080004

11-235904

Contract 

  

ACIM-005 -(605)N

  

ACIM-008 -(301)E

ACIM-008 -(300)3

  

  

--()

  

  00-8 13-(1E)

--()

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

10650 TREENA STREET STE 212

4375-110 JUTLAND DRIVE

2180 GARNET AVENUE, 2C

P.O. BOX 420850

1360 ROSECRANS STREET, STE. E

11803-B SORRENTO
VALLEY ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

7177 OPPORTUNITY ROAD

EL CAJON, CA 92020

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-2.3/6.1

11-SD-15-8.9/9.7

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

Fed Aid

HB4N

HA23

HB4C
HB4C

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO AND
ESCONDIDO FROM 0.7 KM NORTH OF POWAY
ROAD OVERCROSSING TO 0.1 KM SOUTH OF
CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

Description 

INSTALL TRANSPORTATION SYSTEMS

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work
ROYAL ELECTRIC

ERRECAS INC

FCI CONSTRUCTION

FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

FCI/BBCI, JV

Contractor

SACRAMENTO,CA  92823

SPRING VALLEY CA  91979

SAN DIEGO,CA  92081

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

 

 

 

 

 

 

BYRNES, VINCENT

BREYER, RICHARD

CARDENAS, VICTOR

AL-JAFRI, ABU-BAKR

HSU, PAUL

Resident
Engineer

(858) 467-4078

 

(858) 688-1430

(858) 688-1508

(858) 679-5568

(858) 720-2104

 $5,904,984

 $1,000,000

 $41,215,468

 $33,537,151

 $57,122,667

 $73,713,401

Bid + CCOs

 $5,230,214

 $0

 $16,478,511

 $28,049,208

 $53,621,378

 $56,473,718

Comp To  date

 $331,819

 $0

 $1,678,281

 $973,618

 $557,248

 $2,300,967

This Month
06/02/06

03/01/98

07/10/06

04/14/05

10/29/03

08/11/04

Awarded

06/15/06

03/01/98

07/25/06

04/26/05

11/13/03

08/26/04

Approved

12/13/07

10/27/08

10/24/07

06/12/07

03/11/08

Est Comp

 88%

 0%

 34%

 83%

 98%

 75%

%Time

 85%

 0%

 41%

 81%

 91%

 75%

% Work 

 

 

 

 

 

 

Message

11-2379U4

11-233204

11-080944

11-080934

11-080904

11-080914

Contract 

ACIM-X073-(079)N

ER-    -(   )

ACIM-015 -(201)N

ACIM-015 -(200)1

ACIM-015 -(191)N

ACIM-015 -(192)2

--()

--()

ST62-11 0-(0PL) 

ACST-P056-(002)N

ST62-11 0-(2NP)L

CMST-6211-(034)P

  

  

211-050-()

  P0-56 0-(2N)

6211- 032-()

 621-1 03-()

SWPPP

  

SWPPP

SWPPP

SWPPP

SWPPP

3131 52ND AVENUE

P O BOX 1161

2585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

7177 OPPORTUNITY ROAD

13560 EVENING CREEK
DRIVE NORTH

13560 EVENING CREEK
DRIVE NORTH

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

11-SD-52-8.6/10.2

11-SD-52-12.4/13.3

11-SD-54-5.0/0

11-SD-56-.7/2.4

Fed Aid

HB4C
HB4C

HB4C
HB4C

HB4N

HB1

HE14

HB1

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS FROM 0.5 KM NORTH
OF CAMINO DEL NORTE  UNDERCROSSING TO
DUENDA ROAD OVERCROS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM WEST OF SANTO ROAD
OVERCROSSING TO 2.4 KM WEST OF OAK
CANYON BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
SPRING CANYON ROAD  UNDERCROSSING TO
MAST BOULEVARD  UNDERCROSSING

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF EL CAMINO REAL
UNDERCROSSING TO 0.9 KM EAST OF
CARMEL COUNTRY ROAD OVERCROSS

Description 

CONSTRUCT SOUND WALLS

CONSTRUCT MANAGED LANES

WIDEN EXISTING ROADWAY

INSTALL MEDIAN BARRIER

MITIGATION PLANTING AND IRRIGATION

CONSTRUCT MEDIAN BARRIER

Type Of Work
PETERSON-CHASE GENERAL

FCI CONSTRUCTORS/

HAZARD CONSTRUCTION COMPANY

BEADOR CONSTRUCTION COMPANY

NATURES IMAGE INC

SIM J HARRIS, INC.

Contractor

IRVINE, CA  92614

VISTA, CA  92081

SAN DIEGO,CA  92192

CORONA CA 92883

LAKE FOREST CA 92630

SAN DIEGO,CA  92117

 

 

 

(951)674-7352

(949)454-1225

 

MCMILLAN, STEVEN

JAVED, FARIDUN

MCCLENDON, GREG

ARINDUQUE, RAY

KHAN, MOHAMMED

Resident
Engineer

(858) 748-7328

(858) 748-4261

(858) 679-5567

 

(858) 467-4088

(858) 720-2117

 $4,969,615

 $90,028,697

 $3,859,520

 $188,700

 $1,101,337

 $2,445,000

Bid + CCOs

 $4,517,074

 $63,973,936

 $2,939,388

 $0

 $985,146

 $517,930

Comp To  date

 $307,597

 $3,593,512

 $71,999

 $0

 $5,889

 $10,524

This Month
06/15/06

09/09/04

09/27/06

04/13/07

10/22/02

03/06/07

Awarded

07/05/06

09/22/04

10/16/06

05/17/07

10/30/02

03/23/07

Approved

08/06/07

08/01/07

05/30/07

04/23/08

03/18/08

Est Comp

 78%

 53%

 0%

 0%

 0%

 26%

%Time

 90%

 71%

 0%

 0%

 0%

 21%

% Work 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

Message

11-064844

11-080924

11-2T0204

11-280604

11-249804

11-268404

Contract 

CML-6211-(048)

ACIM-015 -(196)2

  

  

  

ACST-P056-(003)P

--()

--()

  

  

  

 P05-6 00-()

  

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

1792 KASIER AVENUE

2585 BUSINESS PARK WAY

P.O. BOX 22900

26320 LESTER CIRCLE

20381 LAKE FOREST DR STE B19

4375-260 JUTLAND DRIVE

13560 EVENING CREEK
DRIVE NORTH

13560 EVENING CREEK
DRIVE NORTH

13220-112 EVENING
CREEK

7177 OPPORTUNITY RD.

11803-B SORRENTO
VALLEY ROAD

SAN DIEGO, CA 92128

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-56-2.2/6.2

11-SD-75-20.5/21.9

11-SD-75-20.5/22

11-SD-75-21.8/21.9

11-SD-78-3.2/5

11-SD-78-10.5/11.6

Fed Aid

HE14
HE14

HA21

HM3H

HA21

HA22

HE11

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN CORONADO AND
SAN DIEGO FROM 0.6 KM NORTH OF
GLORIETTA BOULEVARD TO 0.5 KM SOUTH
OF ROUTE 75 AND 5 SEPARATIO

IN SAN DIEGO COUNTY IN SAN DIEGO AND
CORONADO ON ROUTE 75 AT CORONADO SAN
DIEGO BRIDGE AND ON ROUTE 5 AT CROSBY
STREET UNDERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE SAN DIEGO AND CORONADO BAY BRIDGE
AND AT THE SAN DIEGO MAINTENANCE YARD

IN SAN DIEGO COUNTY IN OCEANSIDE,
VISTA, SAN MARCOS AND ESCONDIDO  AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

Description 

PLANTING AND IRRIGATION

REHABILITATE BRIDGE

REPLACE BOLTS AND JOINT SEALS

CONSTRUCT WALKWAY EXTENSION

PAVEMENT REHABILITATION

CONSTRUCT NEW INTERCHANGE

Type Of Work
VALLEY CREST LANDSCAPE

WIER CONSTRUCTION CORPORATION

PENHALL COMPANY

CHRISTIE CONSTRUCTORS, INC.

SIM J HARRIS, INC.

ORTIZ ENTERPRISES INCORPORATED

Contractor

SAN DIEGO, CA  92121

ESCONDIDO,CA  92029

SAN DIEGO,CA  92121

RICHMOND, CA  94804

SAN DIEGO,CA  92142

IRVINE CA 92618

 

 

 

 

 

(949)753-1414

HURTZIG, JOHN

JUAREZ, DANIEL

WILLIAMSON, JOHN

JUAREZ, DANIEL

LEVINE, GARY

LEVINE, GARY

Resident
Engineer

(858) 467-4086

(858) 688-1501

(858) 688-1503

(858) 688-1501

(760) 796-4666

(760) 796-4666

 $3,969,556

 $7,375,816

 $881,997

 $737,480

 $11,474,921

 $10,317,845

Bid + CCOs

 $3,538,127

 $3,051,640

 $813,323

 $9,500

 $1,338,099

 $10,530,305

Comp To  date

 $16,946

 $853,398

 $0

 $8,000

 $104,039

 $0

This Month
04/06/05

07/27/06

06/19/06

07/20/06

10/18/06

09/09/04

Awarded

04/22/05

08/07/06

07/06/06

08/01/06

10/31/06

09/16/04

Approved

08/11/09

10/09/07

04/20/07

08/16/07

08/31/07

08/14/07

Est Comp

 0%

 65%

 100%

 73%

 27%

 0%

%Time

 0%

 38%

 100%

 1%

 12%

 0%

% Work 

PLANT EST
SATIS

 

COMPLETED

 

SUSPENDED

PLANT EST
SATIS

Message

11-172894

11-246514

11-254104

11-246524

11-072804

11-183644

Contract 

  

  

  

  

  

STPL-5381-(018)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

8450 MIRAMAR PLACE

2255 BARHAM DRIVE

5775 EAST GATE DRIVE

4925 SEAPORT AVENUE

P.O. BOX 420850

6 CUSHING STE 200

7177 OPPORTUNITY ROAD

13220-112 EVENING
CREEK DRIVE

8863 AIRWAY ROAD

13220-112 EVENING
CREEK DRIVE

1780 W. MISSION ROAD

1780 W. MISSION ROAD

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

Accepted

05/15/07

Location
Storm Water
Plan
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11District

11-SD-78-20.9/21.3

11-SD-78-66.0/95.3

11-SD-78-72.9/0

11-SD-94-9.8/11.7

11-SD-94-17.5/17.7

11-SD-125-9.2/9.2

Fed Aid

HB1

HM1A

HA21

HB4N

HA25

HE14

Pgm Code
IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM SUMMIT DRIVE TO FLORA VISTA
DRIVE

IN SAN DIEGO AND IMPERIAL COUNTIES
ABOUT 13 KM EAST OF JULIAN FROM  5.9
KM WEST OF VALLECITOS ROAD TO NORTH
JUNCTION ROUTE 86

IN SAN DIEGO AND IMPERIAL COUNTIES
NEAR JULIAN AND OCOTILLO WELLS AT THE
SAN FELIPE CREEK BRIDGES

IN SAN DIEGO COUNTY IN AND NEAR  LA
MESA FROM 0.8 KM WEST OF SPRING
STREET UNDERCROSSING TO 0.2 KM WEST
OF KENWOOD DRIVE UNDERCROS

IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
CHULA VISTA ON PROCTOR VALLEY ROAD
0.1 KM WEST OF ROUTE 125 TO 0.1 KM
SOUTH OF BONITA MEADOWS LAN

Description 

WIDEN SHOULDER

SEAL COAT

WIDEN BRIDGE

RELOCATE RAMP METER

PLANTING AND IRRIGATION

MITIGATION PLANTING

Type Of Work
WEIR CONSTRUCTION

WINDSOR FUEL COMPANY

MCM CONSTRUCTION, INC.

HAZARD CONSTRUCTIN COMPANY

DIVERSIFIED LANDSCAPE

P & D LANDSCAPE MGMT. SERVICES

Contractor

ESCONDIDO,CA  92029

WINDSOR, CA  95492

BLOOMINGTON,CA  982316

SAN DIEGO,CA  92192-9000

WINCHESTER, CA 92596

ORANGE, CA  92868

 

 

 

 

 

 

LEVINE, GARY

GOYAL, JITENDRA

YOST, RICHARD

AKHONDZADEH, RAHIM

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
Engineer

(760) 796-4666

(760) 355-1348

(858) 688-1491

(858) 688-1318

(858) 467-4084

(858) 467-4086

 $719,865

 $1,694,170

 $4,030,441

 $562,058

 $354,670

 $1,463,590

Bid + CCOs

 $665,310

 $1,282,219

 $2,241,379

 $243,321

 $284,117

 $1,254,033

Comp To  date

 $37,312

 $1,101,851

 $218,280

 $243,321

 $2,167

 $149,976

This Month
02/21/06

12/08/06

10/18/06

01/12/07

05/05/04

07/18/06

Awarded

02/28/06

01/03/07

10/27/06

02/05/07

05/19/04

07/27/06

Approved

05/22/07

08/30/07

09/16/08

06/30/07

08/05/09

05/20/09

Est Comp

 99%

 35%

 22%

 20%

 0%

 100%

%Time

 88%

 77%

 56%

 45%

 0%

 84%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

11-241924

11-266904

11-165734

11-280404

11-176424

11-091894

Contract 

ACST-P078-(104)3

  

  

  

  

  

  P0-78 1-(4E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

2255 BARHAM DRIVE

P.O. BOX 38

19010 SLOVER AVENUE

6465 MARINDUSTRY PLACE

33801 WASHINGTON ST.

999 TOWN & COUNTRY RD., FLR 4

1780 W. MISSION ROAD

722 E BARIONI BLVD.

722 E. BARIONI BLVD.

6755-B KEARNY VILLA
ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-6.0/6.2

11-SD-805-8.8/9.2

11-SD-805-10.8/11.8

Fed Aid

HB1

HE14

HA42

HB4N

HB3

HA22
HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM SOUTH TO 0.3 KM NORTH OF
CLAIREMONT MESA BOULEVARD
OVERCROSSING

IN SAN DIEGO COUNTY AT TECATA FROM
THE MEXICO BBORDER TO 0.2 KM  NORTH
OF THING ROAD

IN SAN DIEGO COUNTY IN CHULA VISTA
FROM TELEGRAPH CANYON ROAD
UNDERCROSSING TO 0.3 KM NORTH OF
TELEGRAPH CANYON ROAD UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AND
NATIONAL CITY FROM 0.2 KM SOUTH OF
4TH STREET OVERCROSSING TO LOGAN
AVENUE OVERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN BRIDGE AND RECONSTRUCT RAMPS

COMMERCIAL VEHICLE ENFORCEMENT

RAMP MODIFICATION

UPGRADE MEDIAN BARRIER

PAVEMENT REHABILITATION

Type Of Work
DIVERSIFIED LANDSCAPE CO.

ERRECA'S, INC.

ERRECA'S, INC.

HAZARD CONSTRUCTION COMPANY

PETERSON CHASE GENERAL

HAZARD CONSTRUCTION CO., INC.

Contractor

WINCHESTER,CA  92596

LAKESIDE, CA  92040

LAKESIDE, CA  92040

SAN DIEGO,CA  92192

IRVINE CA 926145706

SAN DIEGO, CA  92192-9000

 

 

 

 

(949)252-0441

 

ARINDUQUE, RAY

JUAREZ, DANIEL

AGUILAR, PEDRO

REYES, JULIO

KONTAXIS, CONSTANTINE

Resident
Engineer

(858) 467-4048

(858) 679-5567

(858) 688-1372

(858) 688-1091

 

(858) 688-1529

 $598,982

 $10,369,114

 $15,335,683

 $871,479

 $1,298,615

 $1,841,037

Bid + CCOs

 $529,723

 $9,075,278

 $3,630,964

 $412,879

 $0

 $1,819,536

Comp To  date

 $4,206

 $556,785

 $195,007

 $377,919

 $0

 $0

This Month
02/28/05

03/13/06

10/26/06

03/14/07

03/15/07

04/06/06

Awarded

03/15/05

03/22/06

11/20/06

03/22/07

04/06/07

04/20/06

Approved

08/06/08

08/13/07

01/07/09

06/25/07

03/14/07

Est Comp

 0%

 80%

 19%

 55%

 0%

 100%

%Time

 0%

 88%

 24%

 48%

 0%

 100%

% Work 

PLANT EST
SATIS

 

 

 

 

PLANT EST
SATIS

Message

11-258024

11-241504

11-256504

11-280104

11-271204

11-238504

Contract 

  

STPL-6211-(046)

HPD-P188-(001)

  

ACST-X073-(081)E

  

  

--()

--()

  

G X0-73 0-(1E)

  

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

33801 WASHINGTON ST.

P.O. BOX 640

12570 SLAUGHTERHOUSE CYN RD

6465 MARINDUSTRY PLACE

1792 KAISER AVENUE

6465 MARINDUSTRY PLACE

7177 OPPORTUNITY ROAD

13220-112 EVENING
CREEK DRIVE

1463 BROADWAY

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

 $16,410,255 $436,324,993 $574,084,691

11-SD-805-11.4/11.4

11-SD-905-11.9/11.9

Fed Aid

HB1

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
47TH STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE OTAY MESA NORTHBOUND CARGO BORDER
CROSSING

Description 

INSTALL TRAFFIC SIGNALS

MODIFY AND WIDEN CONNECTOR

Type Of Work
HAZARD CONSTRUCTION COMPANY

DALEY CORPORATION

Contractor

SAN DIEGO CA 921929000

SAN DIEGO,CA  92121

(858)587-3600

 

CORTEZ, DAVID

Resident
Engineer

 

(619) 971-9224

 $623,869

 $775,706

Bid + CCOs

 $0

 $394,154

Comp To  date

 $0

 $117,852

This Month
04/27/07

01/12/07

Awarded

05/18/07

02/08/07

Approved

07/18/07

Est Comp

 0%

 59%

%Time

 0%

 50%

% Work 

 

 

Message

11-273604

11-280304

Contract 

  

HPD-A905-(017)E

  

--()

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

P O BOX 229000

5370 EASTGATE MALL 8863 AIRWAY ROAD

Accepted

Location
Storm Water
Plan



11-258204

11-280504

11-275904

11-281304

11-258304

11-241104

11-256204

11-266804

11-281204

11-0786U4

11-264904

11-279904

11-080804

11-066704

11-279804

11-264704

11-0301U4

11-065104

11-279604

11-224314

11-254304

11-267704

Contract

11-IMP-8-9.2/96.9

11-IMP-8-11.7/12.1

11-IMP-8-28.0/40.9

11-IMP-8-29.7/30.1

11-IMP-86-17.8/65.2

11-IMP-86-19.5/20.6

11-IMP-111-11.4/22.2

11-IMP-186-/1.9

11-SD-5-2.9/3.1

11-SD-5-8.6/10

11-SD-5-.1/.3

11-SD-5-.1/.4

11-SD-5-1.6/45.4

11-SD-5-10.0/10.7

11-SD-5-13.1/13.4

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-36.3/36.7

11-SD-5-36.5/37.7

11-SD-8-2.2/2.6

11-SD-8-28.2/28.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-080004

11-2379U4

11-080944

11-080934

11-080904

11-080914

11-064844

11-080924

11-235904

11-233204

11-2T0204

11-280604

11-249804

11-268404

11-172894

11-246514

11-254104

11-246524

11-072804

11-183644

11-241924

11-266904

Contract

11-SD-8-36.5/0

11-SD-15-2.3/6.1

11-SD-15-18.6/M27.7

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-22.2/M24.4

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-8.9/9.7

11-SD-52-8.6/10.2

11-SD-52-12.4/13.3

11-SD-54-5.0/0

11-SD-56-.7/2.4

11-SD-56-2.2/6.2

11-SD-75-20.5/21.9

11-SD-75-20.5/22

11-SD-75-21.8/21.9

11-SD-78-3.2/5

11-SD-78-10.5/11.6

11-SD-78-20.9/21.3

11-SD-78-66.0/95.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-165734

11-280404

11-176424

11-091894

11-258024

11-241504

11-256504

11-280104

11-271204

11-238504

11-273604

11-280304

Contract

11-SD-78-72.9/0

11-SD-94-9.8/11.7

11-SD-94-17.5/17.7

11-SD-125-9.2/9.2

11-SD-163-.9/2.8

11-SD-163-8.3/8.9

11-SD-188-/.2

11-SD-805-6.0/6.2

11-SD-805-8.8/9.2

11-SD-805-10.8/11.8

11-SD-805-11.4/11.4

11-SD-905-11.9/11.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $455,497,406

 $9,994,994

 $28,672,040

 $57,839,248

 Bid + CCO

 $367,105,028

 $9,183,798

 $23,850,958

 $27,643,016

 Work Comp

-I-

-F-

-S-

-SH-



11

District

 $881,997

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $574,084,691  $436,324,993

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STORM DAMAGE REPAIR

Category

 $1,000,000

 $21,081,004

 Bid + CCO

 $0

 $8,542,192

 Work Comp

District Total:

Work completed this Period:  $881,997

-ER-
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